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Accomplishments at Washington’ s Headquarters:

a. Received the approval for the masonry headwall mock up

b. Removed 300 feet of old walkway

c. Removed the drinking fountain

d. Started the contouring of the historic landscape

Work Plan for week of November 6 through 10, 2006

a. Complete the masonry headwalls

b. Deliver 4,800 cubic yards of top soil for contouring historic landscape

c. Continue the contouring of the historic landscape

d. complete the installation of the silt fencing around the top soil storage area
Other Park Projects for week of November 7, through November 10, 2006

Inner Line Drive:

a Cleaned 1,200 lineal feet of road material from the Historic Hand Laid Stone Gutters and
reset damaged or missing stones.

Inner Line Drive will be open from the intersection of Valley Forge Road (RT 23) and west
Inner Line Drive to the intersection of Gulph Road and west Inner Line Drive for the
weekend of November 4 and 5, 2006 The road will close again on Monday November 6,
2006 and remain closed through November 10, 2006.

Utility Service realignment on Valley Forge Road (RT23):



PENNDOT will have asurvey crew working on Valley Forge Road between the intersections
of County Line Road and Richards Road from October 23, 2006 and November 3, 2006.
Intermittent single lane road closures will be in place between the hours of 9:00 A.M. and
3:00 P.M. each week day. Thiswork isthe first phase of the Betzwood Bridge replacement
on Trooper road.

Walnut Hill Barn: Completed the replacement of the barn roof with western red cedar
shingles and examined the stability of the two sheds on the north side of the barn.

Orchard Lane:

Blair House: Began the lead paint abatement of the exterior surfaces and expanded the scope
of work for anew roof and repair of the front porch. Completed the removal the trees that
were contributing to the surface damage of the building.

Boyer House: Completed the painting of the exterior and replaced the storm windows.



